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UPDATE ON QU6 RI AND FS ISSUES

April 20, 1995

Attendees:
Harlan Ainscough - CDOPHE E.C. Mast- EG&G
R. M. Cygnarowicz - EG&G : Kurt  Muenchow - DOE/OR
M. L. Hogg, ICF-Kaiser for EG&G R.A. Randall - EG&G
N.A. Holsteen - EG&G Rich  Stegen - Parsons
Bonnie Lavelie - EPA John. Stover - DOE/PMO

P.J. Martin - EG&G
The meeting began at 0900 hours with Pete Martin briefing on the B-1 Dam Hot Spot Removal.

1. B-1 Dam Hot Spot Removal

The Hot Spot was uncovered during B-1 dam renovation. The associated pipe and drum have
already been removed. Based on the ‘93 fiddler survey, the radiological contamination was
concentrated in a small area at the water level. It is assumed that the contamination extends
anywhere from 2-4 feet below the surface.

This effort will probably cost $150,000 with most of this taken up by analytical costs. The
funding will be derived from the underspent condition of the QU6 Accelerated Act:ons Waork
Package. If this money is not spent this year, it will be lost:

EPA Biggest concem is how does this fit into the overall picture of OU6? What are our goals in
ous?
DOE Real reason that DOE is pushing these actions is to show progress. This is something that can

be done reasonably quick in this Fiscal Year. Even though risk is not a major factor, this action
aids in the goal of clean up of Rocky Flats.

CDPHE Are there any cost savings by doing this concurrent with OU6 remediation activities? Ism’t it
mare cost effective to only mobilize once?

The Hot Spot clean up will be handled_differently than sediment remediation.. There will be two

different crews and technologies carrying out separate activities..

CDPHE. The lead for the PAM will be COPHE will be Caren Joahannes who can be.reached at 693-
2300. ) "

2. Presentation of PCB project analytical data in the RFI/RI Report

The-pond sediments were sampled.from 0-67, which is different than the-Work Plan
requirements of 0-2".. We would like to use this information in Chapter 4, Nature ‘and Extent;
and the. Human Health:Risk Assessment (HHRA), however we want to keep it separate. After
incorparation into the- HHRA, we will find a way to discuss risk as a whole..
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EPA

CDPHE

EPA

EPA.

CDPHE

EPA

We would like to see the overall risk, not a separation.

Can we have a meeting when the PCB project data and associated risk is evaluated with the
rest of the data?

What is the final decision on Arsenic?

The EPA approval letter for the COC TM directed us to retain arsenic as a human heaith COC in
stream sediments. Based on a spatial distribution evaluation for Rocky Flats and also the Front
Range, historical knowledge of arsenic use at the plant site, and the low values detected, it
does not appear that arsenic should be considered a COC in stream sediments for OUS.

We do not want to consider arsenic as a HHRA COC. However, the risk to arsenic for the site
and background will be evaluated separately in the Uncertainty Section of the HHRA.

The EPA would like a comprehensive evaluation of risk, even though the arsenic project data
might be analyzed separately. EPA will write a letter that approves the COC TM but does not
require arsenic to be a stream sediment COC.

CDPHE concurred with this.
Resuits from the RAAMP Samplers

TM1 requires the use of RAAMP Sampler data in the air modeling for QU8. We are not using
this data because we are modeling PM10 data from each area of concem.  The RAAMP data

are total particulate matter and the PM10 data are a subset of that.

Make an attempt to find the PM10 Samplers on plant site and try to tie the data to the RAAMP
data. Wouid like to have an air workshop.

Who will evaluate whether Toxicity data is necessary from a storm event stream sample..

Talk to Jeb Love about this.
Wouid like to have Lloyd Parrish look at this data. He is the EPA aquatic biologist:

Acetone and Methylene Chloride data that are now U-coded and were not U-coded at the time
of the cut-off data for the OU6 Draft Report database.

A lot of data showed hits of acetone and methylene chloride. These were showing up as B-
qualified data on the nature and extent maps. During the first data delivery from QUantalex, the
lab qualifier was reported in a column that was not uploaded inta RFEDS. Woodward-Clyde-
Federal Services will be removing these data from Nature and Extent.. '

Early review of draft sections of the RFI/RI Report: ' SRR

Chapters 1-5 are in good shape and will be-available for review in the:-near-future. The HHRA:is.
almost complete and will undergo some minor revisions before it is available for review.

X T Y

i
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EPA Would like a less formal review similar to QU3. Would be able to come to Interlocken and

Note:

10.

spend the day reviewing the Draft Report. The risk assessment may require a more formal
review.

TCE data for groundwater near the QUG trenches.

In a previous QU6 meeting, it was agreed upon that the groundwater contamination around
the OUB trenches, south of the OU7 landfill would be addressed by QU7. However, it
appears as though OU7 will not be assessing the contamination. The source of this
contamination is still unclear.

Although this is not an QU6 assessment, we will ensure that it does not fall through the cracks.

An attempt will be made to install groundwater wells between the PU&D yard and this area for
further information.

Since the meeting on April 20, it has been learned that QU7 will model the VOC data from the
trench area wells.

Vinyl Chloride hit upstream of IHSS 141, Sludge Dispersal Area.

This is probably finked to OU2; however, OU8 will continue to evaluate it and the impact on the:
South Walnut Creek drainage.

Discrepancies in the Background Comparison for QU6

This was discovered while studying the-arsenic issue. Woodward-Clyde did not use SAS code
for their background comparison, they wrote their own code.. We had EG&G Statistical
Apptications do a background comparison on the OU6 database and several discrepancies
were discovered. in summary, we have discovered a problem and are documenting it. There-
may not be any problem, we are still investigating the situation.

Feasibility Study Issues

1.

EPA

Streamlining of the FS by replacing TM1 and TM2.with letters and follow-up presentations to
the agencies. :

TM1 is already neériy final and this would not save any time or money to change to a letter.

TM2 could experience cost and schedule savings by submitting a lefter summarizing the
alternative development and screening process. This would be accompanied by a-
presentation that would provide an explanation of the development of the-screefling of-
alternatives. We can expect approximately one month of savings by preparing a letter for TM2.

EPA is in the process of writing a letter that documents their support for this approach and.

‘emphasizes support for attempts to be flexible and creative.
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DOE Would like to see us be able to move forward when we have enough information to jeil a vision

for where we are going in this OU. This could be when the ecological risk assessment (ERA),
HHRA, and detailed analysis of aiternatives have each reached a stage where we can start
focusing our efforts. We will still continue with the formal documentation process, but we want
to accelerate the front end of the decision process. As we narrow the funnel, we want
everybody to be on board, including stakeholders.

The Clean-Up Work Plan provides a model that we can use. The HHRA will be complete soon
and the ERA screening process will be done by mid-May.

We will plan on meeting in late May to begin a dialogue on the decision process. We will
discuss the results of TM1, the ERA screening results, and the HHRA.

Combining the QU5 and OU6 Feasibility Studies.

EPA and CDPHE did not have any problem with this as long as the OUs were covered. ltis an
internal administrative issue for DOE/EG&G to resolve.




